
Data as of Nov 30, 2015
Source/Notes:

Section 2006‐07 2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 Nov 15‐16 YTD Forecast 15‐16  4 Total 15‐16  Total
Program Management (PB) 3 $2,927,356 $7,231,174 $10,574,319 $25,799,906 $38,566,822 $40,739,275 $49,121,127 $57,023,622 $58,341,392 22,451,423$              16,448,577$          38,900,000$                $329,224,993
San Francisco ‐ San Jose (HNTB) 2 $1,927,390 $19,709,784 $19,973,276 $3,358,502 $353,940 $54,021 $0 ‐$                            7,534,344$             7,534,344$                  $52,911,257
San Jose ‐ Merced (Parsons) 2 $954,203 $14,656,747 $18,319,746 $10,615,801 $11,033,030 $5,696,519 $6,343,382 1,440,681$                12,381,995$          13,822,676$                $81,442,104
Merced ‐ Fresno (AECOM) $314,423 $316,872 $1,377,565 $8,907,194 $16,472,035 $18,387,145 $13,196,099 $7,182,062 $716,700 ‐$                            ‐$                         ‐$                              $66,870,095
Fresno ‐ Bakersfield (U‐H‐A) 5 $1,063,000 $533,561 $3,275,511 $16,446,385 $25,409,664 $27,452,894 $22,050,463 $25,198,479 $8,182,796 ‐$                            2,207,890$             2,207,890$                  $131,820,643
Bakersfield ‐ Palmdale (U‐H‐A) 2 $4,243,773 $2,440,758 $6,899,997 $10,887,860 $1,574,602 $26,046,990
Bakersfield ‐ Palmdale (TYLin) 2 $1,610,508 $6,827,153 2,808,575$                21,703,904$          24,512,479$                $32,950,140
Palmdale ‐ Los Angeles (H‐U‐A) $2,219,372 $1,374,066 $2,708,847 $14,097,516 $14,876,997 $10,338,093 $8,336,909 $5,863,770 $14,627,431 6,662,391$                13,676,931$          20,339,322$                $94,782,323
Los Angeles ‐ Anaheim (STV) $1,917,686 $3,899,813 $4,499,175 $12,680,671 $7,079,499 $3,093,191 $2,267,794 $1,905,365 $2,087,937 2,450,648$                3,011,223$             5,461,871$                  $44,893,002
Los Angeles ‐ San Diego (HNTB) $886,140 $439,659 $1,749,849 $2,844,947 $3,064,396 $677,619 $1,615,757 $269,108 $11,547,475
Los Angeles ‐ San Diego (CH2M Hill) 2 $225,382 $442,407 401,433$                   2,548,567$             2,950,000$                  $3,617,789
Sacramento ‐ Merced (AECOM) 2 $796,573 $1,814,471 $2,682,564 $1,371,768 $447,941 $7,113,317
Sacramento ‐ Merced (Precision) 2 $375,667 209,337$                   2,740,663$             2,950,000$                  $3,325,667
Altamont (AECOM) 2 $505,697 $1,816,370 $2,487,962 $1,498,882 $1,033,902 $1,400,295 $1,132,990 336,771$                   9,663,229$             10,000,000$                $19,876,099
Totals 9,327,977$      13,795,145$      27,572,556$      121,999,866$      150,505,626$       125,743,963$            121,268,649$       108,451,674$      99,077,855$             36,761,259$             91,917,323$          128,678,582$             906,421,893$         

  Italics = forecast

Source/Notes:
Program   2006‐07 1 2007‐08 1 2008‐09 2,5 2009‐10 2 2010‐11 2011‐12 2012‐13 6 2013‐14 3 2014‐15 Nov 15‐16 YTD Forecast 15‐16 Total 15‐16  4 Total
10 ‐ Administration 1,778,071$         3,276,931$           5,556,204$            7,496,036$                 10,470,658$         $18,287,299 $25,367,431 11,009,368$              22,976,511$          33,985,879$                106,218,509$          
20 ‐ Program Management Oversight 3,000,000$                 3,224,126$           $1,000 $1,000 ‐$                            583$                        583$                             6,226,709$              
30 ‐ Public Information & Communications 1,794,474$            1,835,150$                 95,440$                 $500,000 $103,533 418,857$                   81,143$                  500,000$                      4,828,596$              
40 ‐ Fiscal & Other External Contracts 8,398,236$            1,995,888$                 7,348,565$           $3,750,000 $0 ‐$                            ‐$                         ‐$                              21,492,689$            
Totals ‐$                  ‐$                     1,778,071$        3,276,931$           15,748,914$         14,327,073$              21,138,788$         22,538,299$         25,471,964$              11,428,225$             23,058,237$           34,486,462$                 138,766,504$          

  Italics = forecast

Source/Notes:
Program   2006‐07  2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 Nov 15‐16 YTD Forecast 15‐16 Total 15‐16 Total
Resource Agencies for Environmental 1 22,550$            240,921$            58,085$              14,239$                 3,797,347$            4,508,947$                 3,096,886$           1,747,910$            2,674,927$                 1,839,318$                 3,700,355$              5,539,673$                   21,701,486$             
Legal 1 492,596$          719,880$            790,611$            3,467,697$           653,133$               297,333$                    4,821,244$           5,783,290$            7,292,473$                 22,194$                       1,279,827$              1,302,021$                   25,620,277$             
Station Area Planning 2 ‐$                             ‐$                             5,500,000$              5,500,000$                   5,500,000$               
Southern California Improvements / LAUS 2 ‐$                             ‐$                             ‐$                          ‐$                               ‐$                            
SWCAP 659,952$               ‐$                             ‐$                        17,920$                ‐$                            ‐$                            117,652$                117,652$                      795,524$                  
Project Construction Management 3,5 55,748$                 4,713,325$            8,895,333$                 2,578,130$                 14,583,916$           17,162,046$                 30,826,451$             
ROW Support Firms 5 781,250$               13,023,535$         4,054,588$                 14,023,726$               33,049,900$           47,073,625$                 64,932,998$             
ROW Acquisition 3,5 ‐$                        60,162,447$         137,689,682$            42,307,094$               131,279,321$         173,586,415$               371,438,544$           
Construction D‐B, CP‐1 3,4,5 82,267,382$         68,812,783$               62,820,416$               241,339,868$         304,160,284$               455,240,450$           
Construction CP2‐3, CP4 3,5 37,189,469$               78,844,622$               236,741,660$         315,586,282$               352,775,751$           
Totals 515,146$         960,801$            848,696$            3,481,936$           5,110,432$          4,806,280$                 8,755,128$           167,715,809$      266,609,255$           202,435,500$           667,592,499$        870,027,999$             1,328,831,481$      

  Italics = forecast

Program Total Source/Notes:
Program   2006‐07  2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 Nov 15‐16 YTD Forecast 15‐16 Total 15‐16 Total
PMT, RC, Administrative, Construction Subtotal 9,843,123$      14,755,946$      30,199,323$      128,758,733$      171,364,973$       144,877,316$            151,162,565$       298,705,781$      391,159,074$           250,624,984$           782,568,059$        1,033,193,043$          2,374,019,878$       
Cumulative Total Expenditures 9,843,123$      24,599,069$      54,798,392$      183,557,125$      354,922,098$       499,799,414$            650,961,979$       949,667,761$      1,340,826,835$        1,591,451,819$       

Program Total by Fund Type  2006‐2015 State Match to ARRA State Match Liability

Total Project Expenditures with Forecasts
January 2016

Rail Delivery Partner (RDP) & Regional Consultants (RC) Expenditures by Fiscal Year 1

Administrative Budget

Construction and other Program Costs

273,429,970$      

State Funds 1 705,200,000$                         FY2010‐FY2013 3 102,100,000$       Federal Funds 824,949,089$      

Federal Funds 2 824,949,089$                         FY2014‐FY2015 5 171,329,970$       State Match to ARRA

TOTAL 1,530,149,089$                     TOTAL (to date) 4 273,429,970$       Unmatched Federal Funds 551,519,119$      

1 Data sourced from SharePoint Cost Hours Reporting Information System (CHRIS)
2 Grey cells indicate the firm was not under contract during that period
3  RDP forecast is for six month authorized work plan only
4 Forecasts by region subject to change upon receipt of new RC schedules
5 Central Valley Interconnect included in Fresno to Bakersfield section

1 Data for Administrative Budget for FY 2006‐07 and FY 2007‐08 are unavailable
2 For years prior to FY 2010‐11, all costs for the Administrative Budget are displayed in Program 10
3 All FY 2013‐14 figures are from CalSTARS Reports, which may not reflect the most recently available
expenditure data due to timing

4 FY 2014‐15 total represents Year‐to‐Date (YTD) expenditures 
5 Prop 1A appropriations to sell $9 billion in bonds
6 Senate Bill 1029 Construction appropriations

1 Resource Agency (RA) costs updated from estimates and legal costs separated; shifts in FY 2010‐11 
through FY 2012‐13 totals due to updates to RA expenditures

2  Station Area Planning expenditures expected to begin in FY15/16
3  Cells highlighted in gray are not applicable in those fiscal years
4 Includes SR‐99 alignment and 3rd Party Utility relocations
5 Adjustments to schedule may cause changes to ROW, CP1 and/or CP2‐3 DB forecasts

1 Prop 1A, Public Transportation Account (PTA), and State Highway funds 1996‐2009
2 Federal funds since FY 2010‐11
3 State paid amount as of FY 2013‐14
4 State‐match to ARRA funds
5 The State Match to ARRA total for FY2014‐FY2015 for the Jan‐2016 report is $171,329,970 compared  
to the Dec‐2015 report total of $229,592,015, a decrease of $58,262,045 due to  receipt of Federal  
reimbursements.


